Summary of Demolition Delay Process

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter
ID | Task Name Duration | Dec | Jan ] Feb] Mar | Apr ] Mayl Jun | Jul ] Aug l Sep | Oct [ Novl Dec | Jan ] Feb[ Mar
1 Apply for Demolition Permit (D.1) 0 days
Applicant
2 | Forward Permit Application to Commission (D.1) 7 days
) Building Commissioner
3 | Determine Historical Significance (D.2) | 30days
istorical Commission
4 | Applicant Presentation to Commission (D.2) | 30 days
Applicant
5 | Notification of Historical Significance (D.3.B) 0 days
istorical Commission
6 |Prepare Demolition Plan (D.4) © 30 days
pplicant
7 |Submit Demolition Plan (D.4) ~ 0days
Applicant
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8 Prepare Notice of Public Hearing (D.5) 16 days
istorical Commission
9 | Submit Notice of Public Hearing (D.5) 0 days
Historical Commission
10 |Prepare for Public Hearing (D.5) | 30days
H Il
11 Pﬁgrlri;}viearin.g (D.5) S 0 days
All
12 | Prepare Report on Demolition Plan (D.5) | 60 days
3 j—!istorical Commission
13 | File Report on Demolition Plan (D.5,7) ~ 0days
istorical Commission

14 | Investigate Alternatives to Demolition (D.7) | 183 days Historical Commission,Applicant

Note: This brochure was prepared by the Westford Historical Commission as a summary and guide to Westford's Demolition Delay Bylaw, enacted at Town Meeting
on May 11, 1998. 1In all cases, the requirements of the actual bylaw (Chapter 236-1 of the Town Bylaws) take precedence over this brochure. Applicants are
encouraged to consult the bylaw itself, which is available from the office of the Town Clerk.



